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ESTIMATE RUN 03/03/2020

ESTIMATE SUMMARY 16:12:59

CONTID: C22312         ESTIMATE NO: 0011 PROG 2005

PCN: 22312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SOUTH DOUGLAS CREEK PERCENT TIME:

PROJECT NO: ER0252-467                    

PR SOUTH DOUGLAS CREEK

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,736,701.45 PARTICIPATING $ $ 146,824.22

AWARD PROJECT AMT: 1,415,775.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.95

WORK DAYS

WORK DAYS

74.69%

439,553.84

146,824.22

146,824.22

146,824.22

$

$

$

$

1,297,147.61

0.00

1,297,147.61

0.00

1,297,147.61

-21,236.63

0.00

1,275,910.98

0.00

AMOUNT DUE 1,275,910.98 146,824.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,824.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

162.5 TIME ALLOW: 128

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/19/2019

04/22/2019

02/22/2020

12/13/2018

01/24/2019

02/18/2019

02/19/2019
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.770

0.020

201-00001  
 

31,600.000.790

800.00

0.790

ACRE

40,000.00000

0010 Tree Trimming 0.000

0.000

202-00009  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 37.000

7.000

202-00010  
 

14,080.0044.000

2,240.00

44.000

EACH

320.00000

0020 Removal of Pipe 5.000

0.000

202-00035  
 

375.005.000

0.00

5.000

LF  

75.00000

0025 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

5.000

SY  

50.00000

0030 Removal of Sidewalk 0.000

136.670

202-00200  
 

1,366.70136.670

1,366.70

564.000

SY  

10.00000

0035 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

62.000

LF  

8.00000

0040 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

13.000

SY  

5.00000

0045 Unsuitable Material 914.870

271.130

203-00050  
 

17,790.001,186.000

4,066.95

1,186.000

CY  

15.00000

0046 *Rock Fill (Spec) 1,381.610

0.000

203-00510  
 

99,475.921,381.610

0.00

1,381.610

CY  

72.00000

0050 *Embankment Material (Complete In Place) 3,089.750

1,830.250

203-00060  
 

137,760.004,920.000

51,247.00

4,920.000

CY  

28.00000
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Filter Material (Class A) 0.000

112.410

206-00510  
 

8,655.57112.410

8,655.57

113.000

CY  

77.00000

0060 Topsoil 0.000

135.686

207-00205  
 

2,713.72135.686

2,713.72

1,613.000

CY  

20.00000

0065 Erosion Log Type 2 (12 Inch) 606.000

0.000

208-00008  
 

2,424.00606.000

0.00

606.000

LF  

4.00000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0080 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

297.009.000

0.00

19.000

HOUR

33.00000

0085 Removal and Disposal of Sediment (Equipment) 8.500

0.000

208-00105  
 

595.008.500

0.00

19.000

HOUR

70.00000

0090 Sweeping (Sediment Removal) 2.500

0.000

208-00106  
 

325.002.500

0.00

13.000

HOUR

130.00000

0095 Removal of Trash 2.000

0.000

208-00107  
 

150.002.000

0.00

12.000

HOUR

75.00000

0100 Erosion Control Management 117.000

7.000

208-00207  
 

18,600.00124.000

1,050.00

130.000

DAY 

150.00000

0105 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

0.000

LF  

27.00000
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Seeding (Native) 0.000

0.252

212-00006  
 

705.600.252

705.60

0.500

ACRE

2,800.00000

0115 Soil Conditioning 0.000

0.252

212-00032  
 

705.600.252

705.60

0.500

ACRE

2,800.00000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

1,700.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.00000

0130 Brush Layer Cutting 0.000

80.000

214-01010  
 

480.0080.000

480.00

80.000

EACH

6.00000

0135 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

1,221.172

216-00042  
 

3,663.521,221.172

3,663.52

1,221.172

SY  

3.00000

0140 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

1,220.000

SY  

5.00000

0145 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

80.00000

0150 Netting 44.000

0.000

240-00020  
 

440.0044.000

0.00

44.000

SY  

10.00000

0155 Aggregate Base Course (Class 6) 59.000

0.000

304-06007  
 

3,835.0059.000

0.00

123.000

CY  

65.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

275.00000
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Riprap (24 Inch) 0.000

452.650

506-00224  
 

40,738.50452.650

40,738.50

453.000

CY  

90.00000

0170 12 Inch Corrugated Steel Pipe 25.000

0.000

603-10120  
 

1,625.0025.000

0.00

25.000

LF  

65.00000

0175 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

43.000

LF  

75.00000

0180 Fence (Plastic) 266.250

0.000

607-11525  
 

1,065.00266.250

0.00

267.000

LF  

4.00000

0185 Concrete Sidewalk (6 Inch) 0.000

131.100

608-00006  
 

7,866.00131.100

7,866.00

564.000

SY  

60.00000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

24.000

SY  

88.00000

0195 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

20.000

SF  

35.00000

0200 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

62.000

LF  

38.00000

0205 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

13.00000

0210 *Construction Surveying 0.527

0.038

625-00000  
 

14,125.000.565

950.00

1.000

L S 

25,000.00000

0215 *Mobilization 0.897

0.000

626-00000  
 

127,374.000.897

0.00

1.000

L S 

142,000.00000
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0225 *Flagging 448.000

149.500

630-00000  
 

16,730.00597.500

4,186.00

597.500

HOUR

28.00000

0230 *Traffic Control Inspection 244.000

19.000

630-00007  
 

44,710.00263.000

3,230.00

263.000

DAY 

170.00000

0235 *Traffic Control Management 32.000

9.000

630-00012  
 

25,830.0041.000

5,670.00

46.000

DAY 

630.00000

0240 *Barricade (Type 3 M-A) (Temporary) 1.500

1.200

630-80335  
 

310.502.700

138.00

3.000

EACH

115.00000

0245 *Construction Traffic Sign (Panel Size A) 9.000

7.200

630-80341  
 

1,053.0016.200

468.00

18.000

EACH

65.00000

0250 *Construction Traffic Sign (Panel Size B) 4.000

3.200

630-80342  
 

540.007.200

240.00

8.000

EACH

75.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

50.00000

0260 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

18.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0280 F/A Erosion Control 791.280

0.000

700-70380  
 

791.28791.280

0.00

791.280

F A 

1.00000

0281 Added Item (Dollar)/ CMO O2 / Property (RW-2 Parcel) 
Acquisition Delay

0.000

0.000

900-00006  
 

0.000.000

0.00

45,000.000

DOL 

1.00000

0282 Erosion Control Liquidated Damages CMO#7 -1.000

0.000

900-00030  
 

-3,500.00-1.000

0.00

0.000

DAY 

3,500.00000

CAT 641,295.91141,181.16994,914.72CURRENT AMT0200 $ $ $

CAT NO0300 Flood Recovery 

0285 Removal of Wall 4.000

0.000

202-00150  
 

36,000.004.000

0.00

4.000

EACH

9,000.00000

0290 Removal of Portions of Present Structure (Special) 21.550

0.000

202-00480  
 

4,525.5021.550

0.00

22.000

SY  

210.00000

0295 Structure Excavation 678.660

240.340

206-00000  
 

24,813.00919.000

6,489.18

919.000

CY  

27.00000

0300 Structure Backfill (Class 1) 300.150

0.000

206-00100  
 

13,206.60300.150

0.00

547.000

CY  

44.00000

0301 Bed Course Matl (Spec) / 3-6" VTC Rock 169.400

0.000

206-01001  
 

16,018.46169.400

0.00

170.000

CY  

94.56000

0302 Bed Course Matl (Spec) / 67 Crushed Rock 67.820

0.000

206-01001  
 

4,001.3867.820

0.00

100.000

CY  

59.00000
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PCN: 22312-BID    ESTIMATE RUN 03/03/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:12:59

CUMULATIVE
AMOUNT

CAT NO0300 Flood Recovery 

0303 Geotextile (Separator) (CL 1) 703.300

130.300

420-00132  
 

3,192.69833.600

499.05

8,340.000

SY  

3.83000

0305 *Concrete Class D (Box Culvert) 447.440

-1.920

601-03030  
 

334,140.00445.520

-1,440.00

467.000

CY  

750.00000

0310 *Reinforcing Steel 101,730.250

94.830

602-00000  
 

101,825.08101,825.080

94.83

103,158.330

LB  

1.00000

CAT 537,722.715,643.06596,826.73CURRENT AMT0300 $ $ $

CAT NO0301 Bridge Repair 

0315 Removal of Portions of Present Structure (Class 2) 419.800

0.000

202-00453  
 

58,772.00419.800

0.00

419.800

SY  

140.00000

0320 Concrete Class D 62.730

0.000

601-03000  
 

40,774.5062.730

0.00

104.000

CY  

650.00000

0325 Welded Wire Fabric 385.310

0.000

602-00210  
 

3,082.48385.310

0.00

386.000

SY  

8.00000

CAT 102,628.980.00129,460.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 15,500.000.0015,500.00CURRENT AMT0400 $ $ $

$ 1,297,147.60146,824.22$1,736,701.45$CURRENT AMTPROJECT TOTAL


